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Cultural Resources 
 
C1 F.R. Cultural Resources Ethnographic Inventory - Public 02/04 
 
Engineering and Operations 
 
E1 Model Development 06/03 
 
E1.1 Statewide Operations Model Development 06/03 
 
E1.2 Local Operations Model Development (Final Enhancements Completed) (Confidential) 08/03 
 
E1.3/E1.4/E1.5 
 Oroville Reservoir/Thermalito Complex/Feather River Temperature Model Development 
 I.R. Temperature Model Presented to Engineering & Operations Work Group 04/03 
 
E1.6 Feather River Flow-Stage Model Development 04/03 
 
E2 Perform Modeling Simulations   
 Operations Modeling Seminar #1 06/03 
 Operations Modeling Workshop #2 08/03 
 Operations Modeling Workshop #3 10/03 
 Operations Modeling Workshop #4 02/04 
 Operations Modeling Workshop #5 04/04  
 
E3 Evaluate the Potential for Additional Hydropower Generation at Oroville (Confidential) 03/03 
 
E6 Downstream Extent of Reasonable Control of Feather River Temperature by Oroville-Thermalito 10/03 
 
E7 Oroville Reservoir Cold Water Pool Evaluation 07/03 
 
Environmental-Fisheries 
 
F1 Evaluation of Project Effects on Non-Fish Aquatic Resources 
 I.R. Task 1 - Review of Existing Literature and Data 04/03 
  
F2 Evaluation of Project Effects on Fish Diseases 
 I.R. Phase 1 - Literature Review and Desktop Study 11/02 
 D.R. Task 1/Task 2 - Evaluation of Project Effects on Fish Diseases 03/03 
 F.R.   06/04 (30 day comment cycle)  
 
F3.1 Evaluation of Project Effects on Resident Fish and their Hab within Lake Oroville, its Upstream Tributaries,  

the Thermalito Complex, and the Oroville Wildlife Area  
 F.R. Task 1A - Assessment of Potential Fish Passage Impediments above Lake Oroville’s High Water Mark 05/04  
 F.R. Task 1C - Comparison of Fish Distribution to Fish Habitat Distribution  06/04 (30 day comment cycle)  
 F.R. Task 2A/Task 3A - Fish Species Comparison: Lake Oroville, Thermalito Diversion Pool, & Thermalito Forebay 07/03 
 I.R. Task 1C and F3.2 Task 4A - Fish Habitat GIS Coverage (GIS Maps) 06/03 
 F.R. Task 2B - Evaluation of the Ability of Lake Oroville’s Cold Water Pool to Support Salmonid  
  Stocking Recommendations 03/03 
 I.R. Task 2C - Evaluation of Lake Oroville’s Water Surface Elevation Reductions on Bass Spawn Success 12/02 
 F.R. Task 2D - Management Practices and Monitoring Studies of White Sturgeon  12/02 
 F.R. Task 3B/Task 3C - Project Operations Influencing Fish Habitat and Water Quality in the 
         Thermalito Diversion Pool and Thermalito Forebay  05/04 
 F.R. Task 4B - Characterization of Cold Water Pool Availability in the Thermalito Afterbay 02/04 
 I.R. Task 5A - One-Mile Pond Fish Species Composition 11/03 
 I.R. Task 5B - Characterization of Fish Habitat in One-Mile Pond 02/04 
 
F3.2     Evaluation of Project Effects on Resident Fish and their Habitat in the Feather River Downstream of the Fish Barrier Dam 
 D.R. Task 1 & F21 Task 2 - Fish Distribution in the Feather River below the Thermalito Diversion Dam 
  to the Confluence with the Sacramento River    01/03 
 I.R. Task 2 and F21 Task 1 - Literature Review of Life History and Habitat Requirements for Feather River  
  Fish Species 01/03 
 F.R. Task 2, F15 Task 1, and F21 Task 1 - Literature Review of Life History and Habitat Requirements for  
  Feather River Fish Species 04/04 
 F.R. Task 3A - Final Assessment of Potential Sturgeon Passage Impediments 09/03 
 F.R. Task 3A - Final Assessment of Sturgeon Distribution and Habitat Use 12/03 
 I.R. Task 4A and F3.1 Task 1C - Fish Habitat GIS Coverage (GIS Maps) 06/03 
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Environmental-Fisheries - continued 
 
F5/7 Evaluation of Potential Effects of Fisheries Management Activities on ESA-Listed Fish Species 
 F.R. Task 1  05/04 
 
F8 Transfer of Energy and Nutrients by Anadromous Fish Migrations    
 D.R. Revised - Transfer of Energy and Nutrients by Anadromous Fish Migrations 09/03 
 Summary of Revisions to SP-F8 Technical Report 09/03 
 
F9 Evaluation of Project Effects on Natural Salmonid Populations 
 Phase 1 - Interim Literature Review 11/02 
 Phase 1 Revised - Interim Literature Review 03/03 
 
F10 Evaluation of Project Effects on Salmonids and Their Habitat in the Feather River below the Fish Barrier Dam 
 I.R. Task 1C - Evaluation of Flow-Related Physical Impediments in the Feather River below the Fish Barrier Dam  01/03 
 I.R. Task 1E - Pre-Spawning Chinook Salmon Migration Patterns and Holding Characteristics 03/04 
 I.R. Task 1E - Identification and Characterization of Early Up-Migrant Chinook Salmon Holding Habitat 
  Habitat and Habitat Use Patterns 04/03 
 I.R. Task 2B - Steelhead Spawning Methods 05/03 
 I.R. Task 2B - 2003 Lower Feather River Steelhead Redd Survey 07/03 
 I.R. Task 2D - Evaluation of Flow Fluctuation Effects on Chinook Salmon Redd Dewatering in the 
  Lower Feather River 02/04 
 I.R. Task 3A - Distribution and Habitat Use of Steelhead and Other Fishes in the Lower Feather River 01/03 
 F.R. Task 3A - Distribution and Habitat Use of Juvenile Steelhead and other Fishes of the Lower Feather River  04/04 
 I.R. Task 3B - Growth Investigations of Wild Juvenile Steelhead in the Feather River using Mark  
  and Recapture Techniques 06/03 
 I.R. Task 3B - Steelhead Rearing Temperatures 07/03 
 F.R. Task 3B - Growth Investigations of Wild and Hatchery Steelhead in the Lower Feather River 02/04 
 I.R. Task 3C - Redd Dewatering and Juvenile Steelhead and Chinook Salmon Stranding in Lower Feather River 06/03 

I.R. Task 4A - Literature Review of Devices Used for Enumeration of Juvenile Steelhead Outmigrants 01/03 
 F.R. Task 4A - River Flow Effects on Emigrating Juvenile Salmonids in the Lower Feather River 12/03 
 F.R. Task 4B - Timing, Thermal Tolerance Ranges and Potential Water Temperature Effects on  
  Emigrating Juvenile Salmonids in the Lower Feather River 10/03 
 
F15 Evaluation of the Feasibility to Provide Passage for Anadromous Salmonids Past Oroville Facility Dams 
 F.R. Task 4 - Fish Passage Model 01/04 
 F.R. Task 1, F3.2 Task 2 and F21 Task1 - Literature Review of Life History and Habitat  
  Requirements for Feather River Fish Species 04/04 
 F.R. Task 2 - Inventory of Potentially Available Habitat and Distribution of Juvenile and Adult Fish Upstream 
  from Lake Oroville 06/04 (30 day comment cycle) 
 F.R. Task 3 - Evaluation of Methods and Devices Used in the Capture, Sorting, Holding,  
  Transport and Release of Fish 06/04 (30 day comment cycle) 
 
F16 Evaluation of Project Effects on Instream Flows and Fish Habitat 
 D.R. Phase 1 07/02 
 F.R. Phase 2 02/04   
     
F21 Project Effects on Predation of Feather River Juvenile Anadromous Salmonids 
 I.R. Task 4 - Predation PM&E Literature Review 02/03 
 I.R. Task 1 and F3.2 Task 2 - Literature Review of Life History and Habitat Requirements for Feather  
  River Fish Species 01/03 
 F.R. Task 1, F3.2 Task 2, and F15 Task 1 - Literature Review of Life History and Habitat Requirement for  
  Feather River Fish Species 04/04 
 D.R. Task 2 and F3.2 Task 1 - Fish Distribution in the Feather River below Thermalito Diversion Dam  
  to the Confluence with the Sacramento River 01/03 
 F.R. Task 3 - Incorporate Results of Tasks 1 and 2  05/04 
   
Environmental-Geomorphic 
 
G1     Effects of Project Operations on Geomorphic Processes Upstream of Oroville Dam 
 I.R. Task 2 - Map the Channel Resources in the Tributaries above Oroville Dam and Task 3 - Re-Survey  
  Reservoir Cross-Sections and Determine Sediment in Storage 04/03  
 F.R.   04/04 
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Environmental-Geomorphic - continued 
 
G2 Effects of Project Operations on Geomorphic Process Downstream of Oroville Dam 
 I.R.   04/03 
 F.R. Task 1.1 - Bibliography and Index 06/04 (30 day comment cycle) 

F.R. Task 1.2 & 4 - Physiographic Setting and Mesohabitat 04/04 
D.R. Task 7 - Hydraulic and Sediment Transport Modeling with Fluvial 12 03/04 

     
Environmental-Terrestrial 
 
T1 F.R. Effects of Project Operations and Features on Wildlife and Wildlife Habitat 04/04 
 
T2 Project Effects on Special Status Species 
 F.R. Project Effects on Special Status Wildlife Species 02/04 
 F.R. Project Effects on Special Status Plant Species 03/04 
 
T4 F.R. Biodiversity, Vegetation Communities, and Wildlife Habitat Mapping 12/03 
 
T6 I.R. Interagency Wildlife Management Coordination and Wildlife Management Plan Development 02/04 
  
T7 F.R. Project Effects on Noxious Terrestrial and Aquatic Plan Species 06/04 (30 day comment cycle) 
  
T8 F.R. Project Effects on Non-Native Wildlife 09/03 
 
T9 F.R. Recreation and Wildlife 06/04 (30 day comment cycle) 
 
T11 F.R. Effects of Fuel Load Management and Fire Prevention on Wildlife and Plant Communities 10/03 
 
Environmental-Water Quality 
 
W2 Contaminant Accumulation in Fish, Sediments, and the Aquatic Food Chain 
 D.R. Phase 1 02/04 
 
W3 Recreational Facilities and Operations Effects on Water Quality   
 I.R. Task 1A - Identification of Potential Effects to Water Quality 11/02 
 
W5 Project Effects on Groundwater    
 I.R. Task 1, Phase 1 - Inventory Existing Wells and Assessment of Existing Groundwater Data 
  and Current Groundwater Monitoring Activities  01/03 
 I.R. Task 1, Phase 1 - Inventory Existing Wells and Assessment of Existing Groundwater Data 
  and Current Groundwater Monitoring Activities (Revised)  05/03 
 D.R. Task 1 03/04 
     
W7 I.R. Land and Watershed Management Effects on Water Quality 02/03 
 
W9 Project Effects on Natural Protective Process 
 F.R. Task 4 06/04 (30 day comment cycle) 
 
Land Use, Land Management, & Aesthetics 
 
L1 I.R. Land Use Study 12/03 
 
L3 F.R. Comprehensive Plan Consistency Evaluation 05/04 
 
L5 F.R. Fuel Load Management Evaluation 05/04 
 
Recreation and Socioeconomics 
 
R1 F.R. Vehicular Access Study 09/03 
 
R2 F.R. Recreation Safety Assessment  02/04 
 
R3 F.R. Assess Relationship of Project Operations and Recreation 05/04 
 
R4 F.R. Assess Relationship of Fish/Wildlife Management of Recreation 05/04 
 
R5 F.R. Assessment of Recreation Areas Management 06/04 
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Recreation and Socioeconomics - continued 
 
R6 F.R. ADA Accessibility Assessment   09/03   
   
R7/R9/R13        
 I.R. Reservoir Boating - Existing Recreation Use-Recreation Surveys, Critical Path Recreation Field Studies 02/03 
 
R7 F.R. Reservoir Boating   02/04 
 
R8 F.R. Recreation Carrying Capacity  06/04 
 
R9 F.R. Existing Recreation Use Study  02/04 
      
R10 F.R. Recreation Facility Inventory and Condition Report 09/03 
 
R11 F.R. Recreation and Public Use Impact Assessment. 02/04 
 
R12 F.R. Projected Recreation Use 05/04 
 
R13 D.R. Recreation Surveys  06/04 
 
R14 F.R. Assess Regional Recreation Barriers to Recreation 02/04 
 
R15 F.R. Recreation Suitability  02/04 
 
R16 F.R. Whitewater and River Boating  02/04 
 
R17 F.R. Recreation Needs Analysis  06/04 
   
R18 F.R. Recreation Activity, Spending, and Associated Economic Impacts 05/04   
  
R19 F.R. Fiscal Impacts  05/04 
     
R18/R19 
 Recreation Activity, Spending, and Associated Economic Impacts    
 F.R. Phase 1 Background Report - Economic and Fiscal Conditions 05/03 
 D.R. Phase 2 Background Report - Property Value Analysis using a Hedonic Property-Pricing Model 02/04 
 D.R. Phase 2 Background Report - Recreation and Tourism Economy in Oroville 02/04 


